COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 01/ 2020

ESTI MATE SUMVARY 13: 25: 01
CONTI D: C22809 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 22809- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 4.0 DAYS TIME ALLOW 80 WORK DAYS
R5 CHAI N STATI ON | MPROVEMENTS PERCENT TI ME: 5.00 ORI G TI ME ALLON 80 WORK DAYS
PRQJIECT NO. NHPPR500- 207
R5 CHAI N STATI ON | MPROVEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: COSTI LLA CHAFFEE
CONEJCS OTHERS
CONTRACTOR:
MORTON ELECTRI C, | NC. PAY PERI OD ENDI NG 04/ 25/ 2020 DATE TI ME STARTED 04/20/2020
1049 MEADOW LANE DATE LET 07/ 11/ 2019 DATE WORK BEGAN 04/ 20/ 2020
DATE AWARDED 07/19/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/21/2019 DATE ACCEPTED
PUEBLO CO 81006  (719)948-3097 DATE NOTI CE TO PROCEED 04/ 20/ 2020
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI: $ 1,059, 783.00 PARTI Cl PATI NG $ 32, 228. 25 $ 32, 228. 25
AWARD PRQIECT AM: $ 917, 183. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 3. 04% TOTAL EARNI NGS 32, 228. 25 32,228.25
FUNDS AVAI LABLE: $ 1,027,554.75 STOCKPILED MATER ALS 79, 908. 00 79, 908. 00
GROSS EARNI NGS 112, 136. 25 112, 136. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 966. 85 - 966. 85
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 111, 169. 40 111, 169. 40
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 111, 169. 40 111, 169. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DE s 111,169.40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202-00045

0010

202- 01000

0015

202-01030

0020

203- 01597

0025

208- 00035

0030

208- 00046

0035

208- 00103

0040

208- 00106

0045

240- 00000

0050

250- 00010

0055 250- 00050

C22809

NHPPR500- 207

22809- BI D

| TEM
DESCRI PTI ON

Renoval of Electrical Equipnent

of Fence

Renoval

of Road Cl osure Gate

Renoval

Pot hol i ng

Aggr egat e Bag

Pre-fabricated Concrete Washout Structure (Type 1)

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng (Sedi ment

Renoval )

*Wldlife Biologist

*Envi ronment al

Heal th and Safety Managenent

*Moni toring Technici an

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
43.000
LF
55. 00000
541. 000
LF
7.00000
1. 000
EACH
1, 200. 00000
10. 000
HOUR
250. 00000
500. 000
LF
9. 00000
7.000
EACH
400. 00000
10. 000
HOUR
50. 00000
10. 000
HOUR
50. 00000
40. 000
HOUR
187. 00000
1. 000
LS
4, 620. 00000
40. 000
HOUR

161. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
45. 000
45. 000

0. 000
1. 000
1.000

0. 000
1.500
1.500

0. 000
1.500
1.500

0. 000
8. 750
8. 750

0. 000
0.500
0. 500

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 01/ 2020

405

400

75

75

1,636

2,310

.00

.00

.00

.00

00

25

00

.00

13:25:01

AMOUNT

405

400

75

75

1,636

2,310

.00

.00

.00

.00

00

00

00

00

25

00

.00



CONTI D: C22809

PCN: 22809-BID

PRQIECT NHPPR500- 207

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 250-00120 *Mat erial Sanpling and Delivery

0065 250- 00200 Mat eri al Handling (Stockpile)

0070 250-00210 *Sol i d Waste Di sposa

0075 503-00024 Drilled Shaft (24 Inch)

0080 607-11525 Fence (Plastic)

0085 607-60620 Road Cl osure Gate

0090 613-00200 2 Inch Electrical Conduit

0095 613-00206 2 Inch Electrical Conduit (Bored)
0100 613-10000 Wring

0105 613-13010  Luni naire(LED) (5000 Lumens)

0105 MATERI AL ALLOWANCE Lunmi naire, Road

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
198. 00000
10. 000
cy
300. 00000
10. 000
cy
88. 00000
30. 000
LF
300. 00000
300. 000
LF
5. 00000
1. 000
EACH
13, 000. 00000
5, 220. 000
LF
20. 00000
250. 000
LF
56. 00000
1. 000
LS
35, 000. 00000
48. 000
EACH
883. 00000
EACH

420. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
696. 000
696. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
48. 000
48. 000
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200

13,920

20, 160

.00

.00

.00

.00

.00

00

.00

.00

.00

00

13:25:01

AMOUNT

200

13,920

20, 160

.00

.00

.00

.00

00

.00

00

.00

.00

.00

00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22809-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0001 13: 25: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 613-30352 Li ght Standard Al umi num (35 Foot) (2-Arm 36. 000 0. 000
EACH 0. 000 0. 00
3, 566. 00000 0. 000 0. 00
0115 613-40012 Light Standard Foundation Speci al 36. 000 0. 000
EACH 4.000 7, 200. 00
1, 800. 00000 4.000 7,200. 00
0120 613-50375 Sol ar Col | ection System 6. 000 0. 000
EACH 0. 000 0. 00
27,560. 00000 0. 000 0. 00
0120 MATERI AL ALLOWANCE Li ghting Incidentals 0. 000
EACH 6. 000 51, 948. 00
8, 658. 00000 6. 000 51, 948. 00
0125 614-84000 Traffic Signal Pedestal Pole Steel 6. 000 0. 000
EACH 0. 000 0. 00
2,700. 00000 0. 000 0. 00
0125 MATERI AL ALLOMANCE Pedestal Pol e 0. 000
EACH 6. 000 7,800.00
1, 300. 00000 6. 000 7,800. 00
0130 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0135 626- 00000 Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
149, 675. 00000 0. 000 0.00
0140 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 060 214.50
3, 575. 00000 0. 060 214.50
0145 630-00000  Fl aggi ng 50. 000 0. 000
HOUR 0. 000 0. 00
30. 00000 0. 000 0.00
0150 630-00007 Traffic Control Inspection 32.000 0. 000
DAY 2.000 440. 00

220. 00000 2.000 440. 00



CONTI D: C22809 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22809-BI D ESTI MATE RUN 05/ 01/ 2020
PRQJECT: NHPPR500- 207 ESTI MATE NO 0001 13: 25: 01
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0155 630-00012 Traffic Control Managenent 80. 000 0. 000
DAY 4.000 2,640.00
660. 00000 4.000 2,640. 00
0160 630-80341 Construction Traffic Sign (Panel Size A) 60. 000 0. 000
EACH 1. 000 27.50
27.50000 1. 000 27.50
0165 630-80342 Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 1.000 55. 00
55. 00000 1. 000 55. 00
0170 630-80355 Portabl e Message Sign Panel 6. 000 0. 000
EACH 1. 000 1, 320. 00
1, 320. 00000 1.000 1, 320. 00
0175 630-80360 Drum Channel i zi ng Devi ce 75. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 300. 000 0. 000
EACH 12. 500 110. 00
8. 80000 12. 500 110. 00
0185 700-70010 F/ A Mnor Contract Revisions 98, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70034 F/ A G oundwat er Handl i ng (Contai nerization & Anal ysis) 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700- 70082 F/ A Furnish & Install Electrical Service 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70111 Project First Program 1, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C22809

PCN: 22809-BID

PRQIECT NHPPR500- 207

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0205 700- 70380 F/ A Erosion Contro

CAT NO0400

0210 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN05/01/ 2020

ESTI MATE NO: 0001 13: 25: 01
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,056,183.00$%  110,936.25% 110, 936. 25
3.000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
CAT 0400  CURRENT AMT $ 3,600.00 $ 1, 200. 00 $ 1, 200. 00
PROJECT TOTAL CURRENT AMI $ 1,059,783.00$%  112,136.25$ 112, 136.25



